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Schedule
BaselineStart Date:
Baseline End Date:
Data Date:
Total Project Duration:
Duration to Data Date
Duration between Data Date and Baseline
End Date:
Total Planned Effort:
Planned Effort to Data Date:
Earned Effort to Data Date:
To Date Duration to Effort Ratio:
Days of Work to be Done:
Cost
Total Planned Value $
Planned Value to Data Date $
Actual Cost to Data Date $
Earned Value to Data Date $

ng

Overall Project Information

02/15/2010
09/30/2010
06/25/2010
159 Days
92 Days

68 Days
784 Days
662 Days
645 Days
7.20

-2 Days

782,951
552,721
406,959
426,026

North Dakota Schedule Index
Current ND Schedule Variance

Schedule Variance (Duration)
Estimate at Completion (Duration)
Best Case Est Date of Comp

Trend Continues to End
Estimate At Completion (Duration)
Variance At Completion (Duration)
Estimated Date of Completion:
EAC ND Schedule Variance:

Schedule Performance

0.97

2.5% BEHIND

Current Trend is an Exception

-2 Days
161 Days
10/4/2010

163 Days
-4 Days
10/6/2010

2.5% BEHIND

Cost Performance

CPI:
Current % Cost Variance:

Variance to Date $
Estimate At Completion $

Trend Continues to End
Estimate At Completion $
Variance At Completion $
% Cost Variance At Completion:

1.05

4.4% UNDER

Current Trend is an Exception

19,067
763,884

747,910
35,041

4.4% UNDER

Legend:
20% or more Under

Between 19% under & 10% over
Between 10% and 20% over

Version 5.1
Effective 10/14/2009



